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File Remedial Plan 
CYA to file Education Remedial Plan with court. 

March 2005 Mar 1, 2005 

Survey Credentialed Staff at Each Site 
Complete Credential Survey. 

March 2005 March 2006 

Identify Misaligned Instructional Staff at Each Site 
Principals to identify and report any misaligned instructional staff to Superintendent of Education. 

March 2005 March 2005 

Core Curriculum Provided to Special Education Students in General Education Classrooms. 
General education teachers will document the accommodations and/or modifications to the core 
curriculum provided in the general education classroom. 

March 2005 March 2005 

Student Consultation Team (SCT) Training  
Administrator responsible for special education services will ensure that each high school receive in-
service training on Student Consultation Team policies, procedures and forms. 

April 2005 October 2006 

 

SCT Tracking System for Intervention Effectiveness 
Develop a SCT tracking system to document the effectiveness of recommended interventions and   
verification that on-going reviews are conducted. 

April 2005 December 2006 
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Complete Proposal for Budget Instructional Positions 
CDCR will develop a proposal for the Department of Finance to budget instructional positions for the 
following fiscal year on an annual projection adjusted for declining population once at the end of each 
fiscal year. 

May 2005 May 2005 

Trade Advisory Committee 
Each school site Principal will develop a trade advisory committee or equivalent.  The committee is to 
meet quarterly to provide local support and input in district-level planning. 

May 2005 October 2005 

Survey for Instructional Space/Services 
Complete a new study of adequacy of instructional space based on increased staff and access to 
instructional services for each eligible student. 

May 2005 May 13, 2005 

Temporary Space/Portable Classrooms 
Complete a review to determine the need for temporary space and identify available funding to support 
installation of portable classrooms. 

June 2005 Aug 8, 2005 

December 2006 

Science Curriculum Guide 
CEA will complete the Science Curriculum Guide aligned with California's academic content standards 
adopted by the State Board of Education 

June 2005 Jun 30, 2005 

Distance Learning Capabilities 
Distance learning capabilities will be available at each site. 

WSD June 2005 

Reading/Language Arts Curriculum 
Implement the first phase of the CEA plan addressing the reading/language arts curriculum. 
 

June 2005 June 2005 
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Internet Surveys for Career Technical Education Programs 
The CEA administrator responsible for career-technical education will have conducted Internet surveys of 
the business occupational areas for CTE programs and have developed a report for the Supt. Of 
Education. 

July 2005 July 2005 Annually thereafter 

Educational Benefit Exercise 
Each school will conduct on an annual basis an "education benefit" exercise with one or more IEP cases.

July 2005 July 2006 

Annually thereafter 

Special Education Training 
Special Education training will be provided to treatment and custody staff, administrators, and other 
stakeholders as appropriate. 
 

July 2005 March 2007 

Annual Academic Calendar 
An Annual Academic Calendar will be developed and approved by the Chief Director of CDCR 

August 2005 August 2006 

Inventory Instructional Materials and Conduct a Needs Assessment 
Complete an annual inventory of the adopted instructional materials and needs assessment from each 
site to determine if additional materials and equipment are needed.  Report this information to CDCR in 
advance of the annual budget cycle. 

August 2005 August 2005 

Annually thereafter 

Practices and Products for Cognitive and Learning Disabilities 
Update and standardize assessment practices and products for cognitive and learning disabilities at the 
three reception center clinics. 

August 2005 August 2005 

Reporting Assessment Completion (Clinic Intake Process) 
Implement the process for school administrators to report assessment completion rates. 

August 2005 August 2005 



CDCR- DIVISION OF JUVENILE JUSTICE 
EDUCATION SERVICES REMEDIAL PLAN MATRIX TRACKING DOCUMENT 

Updated:  12/31/07 
COMPLETED ITEMS:  REMEDIAL REQUIREMENTS 

Action/Task Plan Required Completion 
Date Actual Completion Date 

 

Appendix 1:  Completed Items by Remedial Plan 
Quarterly Report:  January 2008 

84

Education Stakeholders Committee 
Establish an Education Stakeholders Committee. 

August 2005 Aug 2005 

Special Education Policy Manual 
Approve the Special Education Policy Manual. 

September 2005 Sep 2005 

Core Academic Curriculum Guides 
The core academic curriculum guides will be available electronically on the CDCR Intranet. 

December  2005 December 2005 

County Intake Process 
The CEA will work with counties to ensure special education documentation is provided upon ward's 
admission to the Department. 

December 2005 April 2007 

& quarterly thereafter 

Policy, Regulations and Procedures 
The Superintendent of Education and the Deputy Director of I&C will update the policy, regulations and 
procedures. 

 March 2007 

Internet Surveys for Career Technical Education Programs 
The CEA administrator responsible for career-technical education will have conducted Internet surveys of 
the business occupational areas for CTE programs and have developed a report for the Supt. Of 
Education. 

July 2005 July 2005 Annually thereafter 

Educational Benefit Exercise 
Each school will conduct on an annual basis an "education benefit" exercise with one or more IEP cases.

July 2005 July 2006 

Annually thereafter 
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COMPLIANCE AUDITS 

Global Classrooms  
Global Classrooms will be available at each site. 

June 2006 March 2006 

CEA Strategic Plan for Mathematics 
Implement second phase of CEA strategic plan for mathematics. 

June 2006 July 2006 

Electronic Access to Educational Policies 
Electronic access to educational policies will be available to all staff members through the CDCR intranet.

June 2006 October 2006 and ongoing 

220-Day Academic CalendarImplement an annual 220-day Academic Calendar. August 2006 Aug 4, 2006 

REMEDIAL REQUIREMENTS-WITHOUT SPECIFIC DATES (WSD) 

Update Staffing Formula 
Update staffing formula for teacher in CEA to meet the unique needs of the ward population 

WSD Jul 1, 2005 

Credential Alignment Plan 
Superintendent of Education will develop a credential alignment plan for the Director 

WSD Dec 2005 

Core Books for Libraries 
The Education Services Branch will identify the core books that will comprise the mini-libraries.  

WSD Jul 1, 2005 

Revision of IEP Goals 
IEP teams will develop or review and revise existing behavioral goals for special education students who 
are placed in restricted programs 

WSD Jul 1, 2005 
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Filing of Remedial Plan: 
CYA to file Sexual Behavior Treatment Remedial Plan with Court:  1/31/05 Stipulation, Section 1 
(extended to 5/16/05.) 

May 16, 2005 May 16, 2005 

Compliance Audit of all Sexual Behavior Programs: 
Monitoring tours by Dr. Schwartz of OHC, NAC, HGS and SYCRCC Sexual behavior Treatment 
Programs. 

Oct. 20-26, 2005 Oct 20-26, 2005 

Sex Offender Referral Document (SORD): 
Evaluate the validity of the SORD as it relates to the protocol and placement procedures.   

January 2006 September 2005 

Plan for Healthy Living Program Curriculum: 
Complete a plan for curriculum development.   

January 2006 January 2006 

Develop Healthy Living Program Curriculum: 
Develop curriculum for the Healthy Sexuality Program. 

January 2006 November 2007 

Sexual Behavior Task Force (SBTF): 
Task Force to be appointed and meet quarterly.   

September 2005 July 2005 

Sexual Behavior Task Force  
(SBTF) Meetings: 

On-going July 2005 

Senior Psychologist /Sex Offender Program Coordinator: 
Hire a Senior Psychologist to provide statewide oversight for Sexual Behavior Treatment Programs. 

WSD November 2006 

Research Specialist I for Headquarter: Research Specialist to monitor, evaluate, and prepare regular 
reports. 

WSD April 2006 

Plan for Outpatient Sexual Behavior Treatment Program Curriculum: 
 

WSD January 2006 
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Plan for Residential Treatment Program: 
 

WSD January 2006 

Sexual Behavior Treatment Consultant: 
. 

WSD May 2005; 
May 2007 
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ADA Rights Notification 
As part of the Clinic process, all wards will be advised of their rights under the ADA and Section 504.  DJJ
shall develop a provisional form that contains a written advisement of these rights in simple English and 
Spanish by August 2005. The information contained in the form shall be reviewed with each ward.  

August 2005 Aug 30, 2005 

Wards with Disabilities Program Policy 
CDCR will complete the Department's Disabilities Policy for wards and submit to the Directorate for 
approval. When approved, DJJ shall complete all action steps related to the implementation of the 
Departmental Disabilities Policy for wards, including hiring staff, all levels of reviews, forms, electronic 
documentation development, labor negotiations, and training curriculum.   

Aug 1, 2005  

Final List of Projects (Appendix C)  
CDCR will file the final list of projects (Appendix C) upon approval by all parties. 

Aug. 15, 2005 Sep 15, 2005 

Wards with Disabilities Program (WDP) Coordinator 
CDCR will hire a full time WDP Coordinator. 

October 2005 Feb 21, 2006 

IEP Working Committee 
Education Services Branch will establish a working committee consisting of the Disability Expert, one 
Education Expert, the SELPA Director and the Manager of Special Education programs.  The charge of 
the committee is to:  
1) Study and make recommendations to improve the adult wards' and parents' meaningful participation 
during IEPs,  
2) Encourage more active participation,  
3) Provide informational material for parents/surrogates, 
4) Study the need for and evaluate the ability of various public/private groups or agencies to assist with 
means for parents to attend IEP meetings 
5) Study the need to include a wider variety of individualized accommodations in IEPs 
 

December 2005 March 2006 
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Tenets of Advocacy  
The Department will implement a policy that each specialist that is assigned as a case carrier, or 
alternate, will discuss the tenets of advocacy with the ward and surrogates prior to the IEP meeting. 
 

December 2005 October 2006 

Surrogate Parent Training 
All individuals who serve as surrogate parents will receive annual training in the role and responsibilities of 
a surrogate. 

December 2005  

Standardized Emergency Announcement Protocol 
The Department shall ensure that wards with hearing and other impairments that require accommodations 
benefit from effective communication regarding public address announcements and reporting procedures, 
including those regarding visiting, school, recreation period, movements, count, or emergency situations. 
The Department WDP Coordinator will develop a standardized emergency announcement protocol. 

December 2005  

Statewide Disability Coordinators Meeting 
Statewide meeting to discuss remedial plan, role of coordinators and compliance tours. 

Dec 9, 2005 Dec 9, 2005 

Internal Compliance Review 
Compliance reviews will commence to ensure implementation of the Remedial Plan. 

January 2006 Developed Corrective Action 
Plans in 2006 

WDP Facility Coordinators 
Facility WDP Coordinator positions will be filled. 

February 2006 Aug 1, 2006 

Needs Assessment and Training Material 
CDCR will conduct a needs assessment and prepare department-wide ADA/disability training materials. 

June 2006 Dec 31, 2006 
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Develop the Disability Health Services Referral Form. December 2005 March 2007 

Develop Comprehensive Plant Modification List. 
DJJ will provide the Disability Expert and Plaintiff's Counsel with a comprehensive list identifying each 
plant modification project as Category One, Two, or Three and prioritizing the two project categories to be 
completed. 

Jul 15, 2005 Jul 15, 2005 

REMEDIAL REQUIREMENTS -WITHOUT SPECIFIC DATES (WSD) 

Referral Document YA 1.411 
CDCR will revise the Referral Document, YA 1.411 to replace "handicap" with "disability" within 30 days of 
the filing of this plan. 

WSD Jun 9, 2005 

Interim Solutions to PYCF Visiting Area 
CDCR will confer with the Disabilities Expert to explore and implement, as reasonably appropriate, interim 
solutions to address architecture at the existing PYCF visiting area until the new facility is opened in July 
2006. Note:  Work with DJJ facility director to ensure compliance. 

WSD January 2007 

Evacuation Procedures 
Shall be implemented at each facility to protect the safety of staff, wards, and the general public, protect 
property, preserve the organizational structure and facilitate the continuity and resumption of essential 
services. 

WSD  

Staff Assistants 
All wards with disabilities that require accommodations shall be assigned a staff assistant from the facility 
team.  Each facility shall have a team with at least one representative from each of the following 
disciplines: mental health, health care, and education. 

WSD Mar 21, 2006 

WDP Coordinator Training 
The WDP Coordinator will receive a higher level of training provided by qualified trainers/consultants from 
outside the Department within six months of the court approval of the plan. 

WSD Nov 03, 2006 
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Facility WDP Coordinator Training 
Facility WDP Coordinators will receive a higher level of training provided by qualified trainers/consultants 
from outside the Department. 

WSD Oct 29 – Nov 3 2006. 
(This type of training will be 
ongoing) 

Ward Parole Hearings 
The Division shall ensure that wards with disabilities have access to all Youth Authority Board (YAB) 
proceedings.  To this end the Department shall provide reasonable accommodations to wards with 
disabilities preparing for parole and YAB proceedings. 

WSD  

WDP Reporting 
The Departmental WDP Coordinator shall ensure that a WDP report is COMPLETED monthly, quarterly, 
and annually for each site. 

WSD Mar 10, 2006 

ADA Advisement Posters/Signs 
Placement of ADA wards rights advisement posters at each facility/camp. 

WSD September 2006 

WDP Meetings and Training 
Effective immediately, the WDP Coordinator shall conduct regular meetings and trainings, as required, 
with all facility WDP Coordinators. 

WSD Meeting held 
Aug 2, 2006 
 

Facility Corrective Action Plans (CAPS)  
Disability Expert's identification of areas, which were rated as being in Partial Compliance (PC) or below.  
Facilities plan to correct these areas of deficiency or inconsistency. 

WSD July 2006 

Staff Assistant Training/Course 
The Staff Assistants (SAs) shall complete a course to become a SA that contains modules that define SA 
roles and responsibilities, describe cognitive/emotional disabilities, mental/physical disabilities, and 
present an overview of the DDMS and grievance process. 

WSD December 2006 

Closed Captioning Televisions 
DJJ shall ensure that youth have access to at least one facility television located in their assigned living 
unit that utilizes the closed captioning function at all times. 

WSD Jun 30, 2006 

Safety and Welfare Issues 
Establishment of special working group to address the safety and welfare issues for wards with 
disabilities, as they would relate to and be included in the Safety and Welfare Remedial Plan. 

WSD  
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Telecommunication Device for the Deaf (TDD) Equipment/Interpreter Services 
Wards with disabilities shall be provided use of a TDD and telephones for people with disabilities.  
Qualified sign language interpreters shall be provided for all due process functions and medical 
consultations. 

WSD Mar 31, 2006 
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Essential Policies 
Essential policies will be submitted to the Court Experts. 

Mar 13, 2006 Mar 13, 2006 

Finalization of Essential Policies 
Court Experts to meet with Health Care leadership to finalize essential policies. 

Mar 31, 2006 Mar 28-29, 2006 

In-Services Training 
Non-primary care physicians will receive in-service training on chronic care management. 

Mar 31, 2006 May 31, 2006 

Internal Review Process for New Policies 
Internal review and processing of essential policies, to include review/discussion with Labor, will be 
completed. 

Jun 15, 2006 August 2006 

Quality Management Program 
Full implementation of the Quality Management (QM) program in all facilities. 

Jun 30, 2007 Sep 18, 2007 

Qualifications for New Chief Medical Officers  
. 

WSD  

Pay Parity 
All healthcare providers employed by DJJ Health Care will have pay parity with healthcare providers 
employed by Adult Health Care. 

WSD Dec 15, 2006 

New Employee Orientation 
Orientation for all new healthcare staff will be completed within 30 days of employment. 

WSD  
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Create Capacity for Change 

Add Central Office Resources 
File the Standards and Criteria Audit Tool.  Oct 31, 2006 Oct 31, 2006 

Add or appoint a Director of Programs. Oct 01, 2006 Dec 20, 2007 

Add or appoint a Farrell Project Director. Oct 01, 2006 Oct 01, 2006  

DJJ will hire at least 18 trainers/quality assurance specialists. Jun 30, 2007 Proof of practice provided to 
S&W expert on Jun 07, 2007   

Clarify Lines of Authority and Create a System for Auditing and Corrective Action 
Produce an organizational chart for central office consistent with principles outlined in this section. Sep 01, 2006 POP #45 dated Jun 28, 2007,  

POP #64 dated Nov 4, 2007 

Produce an organizational chart for each DJJ facility consistent with principles outlined in this section. Oct 01, 2006 POP #46 dated Jun 28, 2007, 
POP #65  
Nov 14, 2007 
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Improve MIS Capability 
Contract for implementation of Performance-based Standards. Sep 01, 2006 Oct. 01, 2006 POP #1 dated 

Mar 13, 2007 
Establish a statewide coordinator and site coordinators for PbS in time for the first data collection. Nov 11, 2006 Oct. 01, 2006 POP #2 dated 

Mar 13, 2007 

Add Resources at DJJ Facilities 
DJJ will ensure that the facility has a Volunteer Services Coordinator/Positive Incentives Coordinator. Varies by Facility 

Jan 01, 2007 –  
Jul 01, 2009 

POP #24  
dated  
Jun 2, 2007 

Reduce Violence and Fear 
DJJ will work with Safety and Welfare Consent Decree Expert Barry Krisberg to develop a schedule for 
implementing the custody classification, living unit assignment, and performance measure processes 
described in this section.  

Aug 01, 2006 Aug. 01, 2006 POP #15 dated 
Mar 14, 2007 
POP #63 dated Nov 13, 2007 
 

The dates agreed to by DJJ and Dr. Krisberg will be incorporated in the Standards and Criteria Section 
of this Remedial Plan, which will be filed in accordance with the schedule described in Section 1. 
 
 

High Risk separated from Low Risk 
Jan 12, 2007 
 
Measures for High Risk dormitories 
Feb 13, 2007 

Jan 12, 2007 POP #8 dated 
Mar 13, 2007,  
POP #22 dated May 25, 2007 

DJJ will implement the Use of Force Review Model at each facility.  Jan 01, 2007 Sep 30, 2006 POP #41 dated 
Mar 27, 2007 
POP #108 dated Dec 14, 
2007 
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DJJ will create and begin operating Violence Reduction Committees at each facility. Jan 01, 2007 Jun 01, 2007 POP #35 dated 
Jun 06, 2007 

Identify a Rehabilitative Treatment Model 
DJJ will issue an RFP for a risk/needs assessment tool. Oct. 01, 2006 POP #63 dated Nov 13, 2007 

Convert Facilities to the Rehabilitative Model 
DJJ will establish statewide minimum standards for the Program Service Day. 

 

Oct 01, 2006 Nov 01, 2006 

System Reform for Females 
DJJ will issue a request for Letters of Interest from local governmental entities and qualified private 
parties to provide secure residential and rehabilitative services to females committed to DJJ. 

Jul 01, 2006 May 31, 2006 POP #10 dated 
Mar 13, 2007,  
POP #34 dated Jun 4, 2007 

DJJ will consult with one or more national experts to begin development of gender specific programs for 
females and adaptation of the Integrated Treatment Model to the DJJ female population. 

Aug 01, 2006 February 2005 to Present- 
POP #3 dated Mar 13, 2007 

DJJ will request legislative authority and funding to issue a Request for Proposals by enter into 
contracts for services for females upon successful negotiation with responsive bidders. 
 

Jul 01, 2006 Jul 1, 2006 POP #11 dated 
Mar 13, 2007   
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Other Issues 

Acceptance/Rejection Criteria 
DJJ will promulgate a process and criteria for determining whether youth with certain medical 
conditions, persistent and serious mental health care needs and/or developmental disabilities are 
accepted into DJJ for potential material benefit. 

Sep 01, 2006 Sep 26, 2006 POP #42 dated 
Jun 27, 2007 

DJJ will designate Community/Court Liaison staff. Dec 01, 2006 June 2007 POP #13 dated 
Mar 13, 2007,  
POP #23/43 dated  
Jun 2, 2007 

Orientation 
Education families, probation, court personnel regarding:  DJJ services, programs, expectations and 
family involvement. 

Dec 1, 2006 POP #44 dated Jun 28, 2007 

Family Involvement 
Telephone contact between the youth and his/her family will be facilitated within 24 hours of arrival at 
the reception center to assist the youth in the early adjustment to his/her confinement. 

Nov 01, 2006 POP #7 dated Mar 13, 2007,  
POP #40 dated Jun 27, 2007 

DJJ will consult with a nationally recognized expert to develop a model for re-entry and transition 
services that are strength-based and family focused.  
 

As facilities are converted to the reform 
model 
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Disciplinary System 
DJJ will hire Disciplinary Coordinators and support staff for all facilities that currently do not have them. Jan  31, 2007 November 2006  

POP #39 dated Jun 27, 2007 
A standard duty statement will be written for Disciplinary Coordinators. Mar 31, 2007 Jul 1, 2006 POP #38 dated 

Jun 27, 2007 
DJJ will provide assistance for youth with disabilities consistent with the Wards with Disabilities 
Remedial Plan. 

Deferred to the WDP Dec 2006 

DJJ will take steps to promote participation in the Ward Incentives Plan and to standardize and expand 
the ability to earn incentive points through restorative justice projects. 

Mar 31, 2007  

Grievance System 
A lock box will be installed on every living unit for submission of forms to prevent lost grievances. Mar 31, 2007 Mar 1, 2007 POP #33 dated 

Jun 4, 2007 
Each facility will have one or more grievance coordinator who, among other things, will prepare monthly 
reports on grievances and grievance trends for use of the superintendent and his/her management 
team. The design and content of these reports will be developed in consultation with the Safety and 
Welfare Court Expert.  

Mar 31, 2007 December 2006 Proof of 
Practice provided to S&W 
Expert on Jun 27, 2007 

A standardized duty statement will be developed for staff responsible for monitoring and processing 
grievances. Duties will include monitoring timeframes, reviewing and ensuring adequate responses, 
training staff, holding monthly meetings, training grievance clerks, preparing reports, reviewing data for 
trends, developing intervention strategies, and conducting inquiries into complaints alleging staff 
misconduct. 

Mar 31, 2007 December 2006 
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Youths with disabilities who require accommodations, including youths with cognitive or other 
disabilities that limit reading and writing abilities, will be provided assistance in the grievance process 
consistent with the Wards with Disabilities Remedial Plan. Staff who assist youths with disabilities and 
staff who respond to grievances filed by youths with disabilities will be provided adequate training 
consistent with the Wards with Disabilities Remedial Plan. 

Deferred to the WDP December 2006 

The description of the Ward Incentive Program will be simplified.  Mar 31, 2007 Proof of Practice provided to 
S&W Expert on Jun 27, 2007 

DJJ will provide full program credit when failure to participate in school, work, or treatment occurs 
through no fault of the youth. 

Mar 31, 2007 POP #31 dated Jun 4, 2007 

Standards will be developed for award of incentive points for restorative justice projects. For example, 
working x hours on a restorative justice project might be worth one program credit, participating in a 
blood drive might be worth several credits, etc. 

Mar 31, 2007 POP #32 dated Jun 4, 2007 

Master Planning 

DJJ will assign a person to be a dedicated project coordinator for these master plans. 
 
 

Sep 01, 2006 Sep 1, 2006 

 



CDCR- DIVISION OF JUVENILE JUSTICE 
MENTAL HEALTH REMEDIAL PLAN MATRIX TRACKING DOCUMENT 

Updated:  12/31/07 

COMPLETED ITEMS:  REMEDIAL REQUIREMENTS 

Action/Task Plan Required Completion 
Date Actual Completion Date 

 

Appendix 1:  Completed Items by Remedial Plan 
Quarterly Report:  January 2008 

100

Pay Parity 
DJJ will ensure that mental health care providers employed by the Division of Juvenile Justice have pay 
parity with comparable staff employed by CDCR adult operations.  DJJ may also use pay differentials to 
aid in recruitment and retention of mental health staff for specific facilities or regions. 

Sep 1, 2006 May 1, 2007 

Recruitment 
Immediately on the filing of this plan, DJJ Mental Health Services will work with the CDCR Office of 
Workforce Planning to arrange participation in mental health job fairs at DJJ facilities and recruitment 
events  
at professional schools and/or conferences. 

Sep 1, 2006 Sep 1, 2006 

Waiting list Prioritization 
By November 20, 2006, DJJ will develop a system to track and objectively prioritize youth placed on 
waiting lists for residential mental health programs. 

Nov 20, 2006 Nov 20, 2006 

DMH communication 
By November 30, 2006, DJJ will collaborate with DMH to strengthen communication, expedite transfers 
to DMH of youth who are appropriately referred for inpatient mental health services, and facilitate 
transition of youth no longer in need of such care back to DJJ facilities. 

Nov 30, 2006 Oct 17, 2006  

Standards and Criteria 
A plan for monitoring for compliance, including Standards and Criteria and identification of Actions 
Necessary to Achieve Compliance, will be filed with the Court by Dec 15, 2006.   

Dec 15, 2006 
  

Dec 15, 200 

V-DISC 
Effective Jul 1, 2007, DJJ will use the Voice Diagnostic Interview Schedule for Children (V-DISC) on all 
youth upon admission to the reception center pending its validation on older youth or replacement by a 
screening instrument validated for youth over 18. 

Jul 1, 2007 Jul 1, 2007 

Reduce MH unit Populations 
No later than Jun 30, 2008, DJJ will reduce the maximum size of its ITP and SCP living units to 24, and 
its IBTP living units to no more than 16 (exclusive of mentors). 

Jun 30, 2008 
 

Jul 1, 2007 
 

SRSQ 
Effective immediately, DJJ will use the DJJ Suicide Risk Screening Questionnaire for sociality at initial 
intake of all youth upon admission to the reception center. 

Sep 1, 2006 
  

Sep 1, 2006 
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ADA Compliant Rooms and Shower/Lavatories 
* Construction on numerous projects was delayed following the merger of the former Youth Authority into the 
California Department of Corrections and Rehabilitation July 1, 2005.  The CDCR Office of Facility 
Management began to work on the projects at that time, expediting projects and procurement whenever 
possible.  However, some projects could not be completed before the deadlines as stated in the Remedial 
Plan and related appendices.  Each of these projects is noted with an asterisk in the last column.  

Project Court 
Deadline Completed Anticipated 

Completion 
Explanation If Not 

Completed By Deadline 
I.  ADA Compliant Rooms 
a. Southern Reception (1st 
Room) 

 Completed 
prior to WDP 
filing 

  

b. Ventura  Completed 
prior to WDP 
filing 

  

c. N.A. Chaderjian 6/30/06  12/31/07 
Construction 

phase 

* ADA-related modifications 
at the facility were completed 
several years ago.  
However, a recent OFM 
review identified issues that 
need to be addressed in 
order to make the room fully 
accessible.   
6/15/06 - This project was 
submitted to OFM for 
implementation in July 06.  
Funding to be identified in 
the future. 3/28/07 - Funding 
identified 
6/8/07 - Construction 
completion date revised from 
7/30/07 to 11/9/07.  9/06/07 
– Construction completion 
date revised from 11/09/07 
to 12/31/07 to account for 
additional delays in the 
procurement of doors, 
frames and hardware.  
12/30/07 – Construction 
completion date revised from 
12/31/07 to 2/7/08 to 
account for delays 
associated with a Public 
Works Contract to saw cut 
concrete walls as well as 
delays in vacating the project 
site by the Facility. 
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d. Heman G. Stark  Completed 
prior to WDP 
filing 

  

e. El Paso de Robles 8/31/05 Completed 
1/27/06 

  

f. DeWitt Nelson 12/31/05 Lassen Unit 
Completed 
9/11/06 
Modoc Unit  
Completed  
9/29/06 

  

g. O.H. Close 12/31/05 El Dorado 
Unit 
Completed 
10/25/06 

  

h. Preston  12/31/05 Completed 
12/30/05 

  

i. Southern Reception (2nd 
Room) 

6/30/06 Old Marshall 
Room 
Completed 
9/24/06 
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II. Modify Shower/Lavatory in Close Proximity to Modified Rooms 
a. Southern Reception (1st 
Room) 

6/30/06 Completed 
prior to WDP 
filing 

  

b. Ventura 6/30/06 Completed 
4/30/05 

  

c. N.A. Chaderjian 6/30/06  12/31/07 
Construction 

phase 

ADA-related modifications at 
the facility were completed 
several years ago.  
However, Logan Hopper, 
Disability Expert during his 
initial site visit to audit 
compliance identified issues 
that need to be addressed in 
order to make the shower 
fully accessible.  A fully 
accessible shower/lavatory 
is being incorporated within 
the ADA compliant room.  
6/15/06 - This project was 
submitted to QFM for 
implementation in July 06. 
Funding to be identified in 
the future.                  3/28/07 
- Funding identified on 
3/28/07.     6/8/07 - 
Construction completion 
date revised from 7/30/07 to 
11/9/07, to allow additional 
time for the procurement of 
long lead items. 9/06/07 – 
Construction completion 
date revised from 11/09/07 
to 12/31/07 to account for 
additional delays in the 
procurement of doors, 
frames and hardware.  
12/30/07 – Construction 
completion date revised from 
12/31/07 to 2/7/08 to 
account for delays 
associated with a Public 
Works Contract to saw cut 
concrete walls as well as 
delays in vacating the project 
site by the Facility.
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d. Heman G. Stark 6/30/06 Living Units 
C&D 
Completed 
11/8/06  
Living Units 
A&B 
Completed 
4/9/07 

  

e. El Paso de Robles 6/30/06 Los Osos 
West 
Completed 
1/27/06 

  

f. DeWitt Nelson 6/30/06 Lassen Unit 
completed 
9/11/06 
X 
Modoc Unit 
completed  
9/29/06 

  

g. O.H. Close 
 

6/30/06 El Dorado & 
Humboldt LU 
Completed 
10/25/06 

  



Appendix 2:   
Quarterly Report: January 2008 

  WDP Physical Barrier Removal Report 
October - December 2007 

105

Project Court 
Date Complete Anticipated 

Completion 
Explanation If Not 

Completed by Deadline 
h.  Southern Reception (2nd 
Room) 

6/30/06 Education 
Rest Room 
Completed 
11/08/06 
Admin Rest 
Room 
Completed 
12/01/06 

  

III. Eight Shower/Lavatory Modifications in Housing Units 
a. O.H. Close (1) 
El Dorado/Humboldt 

6/30/07 Completed 
10/25/06 

  

b. DeWitt Nelson (3) 
Sierra, Plumas, and 
Angeles Units  

6/30/07 Completed 
10/31/07 

   

c. Heman G. Stark  (4)  
I, J, K, and L Living Units  

6/30/07  I & J  12/31/07 
Construction 

phase 
 

K & L  4/30/08 
Construction 

phase 
 

I & J Unit (Sex Offender 
Unit) 3/2/07 – Construction 
completion date revised from 
10/01/07 to 12/31/07, to 
allow additional time to 
procure long lead items. 
5/8/07 – Area was found to 
contain both asbestos 
(ceiling) and lead (walls). 
Asbestos abatement 
contract will be issued which 
may delay the actual 
completion date for this 
portion of the project.  
5/8/07 – Construction 
completion date of 4/30/07 is 
subject to LU being fully 
vacated by Institution and 
made available, no later than 
08/01/07. 7/10/07 – 
Construction completion 
date delayed from 12/31/07 
to 4/30/08 as a result of 
asbestos and lead 
abatement. 

d. Preston (2) 
Redwood and Oak Living 
Units  

6/30/07 Completed 
8/18/06 
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APPENDIX B PROJECTS 
* Construction on numerous projects was delayed following the merger of the former Youth Authority into the 
California Department of Corrections and Rehabilitation July 1, 2005.    The CDCR Office of Facility 
Management began to work on the projects at that time, expediting projects and procurement whenever 
possible.  However, some projects could not be completed before the deadlines as stated in the Remedial 
Plan and related appendices.  Each of these projects is noted with an asterisk in the last column. 
Project Court 

Date Complete Anticipated 
Completion 

Explanation If Not 
Completed by Deadline 

N.A. Chaderjian Youth Correctional Facility 
Sliding doors at front entrance 6/30/09 Completed 

07/20/07 
   

Drinking fountains 
Admin/visiting/education 

6/30/06 Completed 
8/11/06 

  

Ward restroom in Parole 
Board Hearing area 

6/30/07 Completed 
07/20/07 

   

Ward restrooms in visiting 
area 

6/30/07 Completed 
07/20/07 

  

Male ward restroom in 
education  

6/30/06 Completed 
8/11/06 

  

O.H. Close Youth Correctional Facility 
Ramp and sliding doors at 
front entrance 

6/30/09  TBD 
07/08 

9/29/06 – Construction start 
and completion dates TBD 
after future year.  

Male and female restroom in 
Admin Bldg 

6/30/09  TBD 
07/08 

9/29/06 – Construction start 
and completion dates TBD 
after future year funding is 
identified in 2007/2008 and 
beyond. 

Security station window with 
pass through 

6/30/06 Completed 
10/25/06 

  

Drinking fountains 
Admin/visiting/education 

6/30/08  TBD 
07/08 

9/29/06 – Construction start 
and completion dates TBD 
after future year funding is 
identified in 2007/2008 and 
beyond. 

Ward restrooms in Parole 
Board Hearing area 

6/30/07 Completed 
6/30/07 

 
 

 

Male and female restrooms in 
visiting area 

6/30/09  TBD 
07/08 

9/29/06 – Construction start 
and completion dates TBD 
after future year funding is 
identified in 2007/2008 and 
beyond 
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Male ward restroom in 
education  

6/30/06 Completed 
10/25/06 

  

DeWitt Nelson Youth Correctional Facility 
Sliding door at front entrance 6/30/09  8/18/07 

Construction 
phase  

Canceled project due to 
anticipated facility closure. 

Security station service 
window pass-thru 

6/30/09  8/18/07 
Construction 

phase  

Canceled project due to 
anticipated facility closure. 

Drinking fountains 
Admin/visiting/education 

6/30/07 Completed 
10/31/07 

  

Ward restrooms in Parole 
Board Hearing area 

6/30/07 Completed 
10/31/07 

  

Male/female/ward restrooms in 
visiting area 12/31/06 Completed 

9/29/06 
  

El Paso de Robles Youth Correctional Facility 
Sliding doors at front entrance 6/30/09 Completed 

10/31/07 
  

Security station service 
window pass-thru 

6/30/09 3/30/07 
Complete 

(Re-assessed 
and found in 
compliance) 

  

Ward restrooms in Parole 
Board Hearing area 

6/30/07 Completed 
10/31/07 

  

Ward restrooms in visiting 
area 

6/30/08 Completed 
10/31/07 

  

Preston Youth Correctional Facility 
Ward restrooms in Parole 
Board Hearing area 

6/30/08  11/07/08 
Construction 

Phase 
 

TBD 
07/08 

8/15/06 – Construction start 
and completion dates TBD 
after future year funding is 
identified in 2007/08 and 
beyond.   
9/27/07 – Future year 
funding has been identified.
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Male ward restrooms in 
education 

6/30/08  11/07/08 
Construction 

Phase 
 

TBD 
07/08 

Only male ward restroom will 
be renovated since the 
institution does not house 
female wards. 8/15/06 – 
Construction start and 
completion dates TBD after 
future year funding is 
identified in 2007/08 and 
beyond.  9/27/07 – Future 
year funding has been 
identified. 

Southern Youth Correctional Reception Center and Clinic 
Sliding door at front entrance 
in Visiting area 

6/30/09 Completed 
4/2/07 

  

Male and female restroom in 
Admin Bldg 

6/30/09 Completed 
12/11/06 

  

Drinking fountains in Admin 
and education 

6/30/09 Completed 
4/2/07 

  

Ward restroom in Parole 
Board Hearing area 

6/30/07 Completed 
5/3/07 

  

Male ward restrooms in 
education 

6/30/06 Completed 
11/8/06 

  

Heman G. Stark Youth Correctional Facility 
Sliding door at front entrance 
in Visiting area 

6/30/09  12/31/07 
Construction 

phase  

3/2/07 – Construction 
completion date revised from 
10/01/07 to 12/31/07, to 
allow additional time to 
procure items. 

Male and female restroom in 
Admin Bldg 

6/30/08  4/30/08 
Construction 

phase 

3/2/07 – Construction 
completion date revised from 
10/01/07 to 12/31/07, to 
allow additional time to 
procure items. 7/10/07 – 
Construction completion 
date delayed from 12/31/07 
to 4/30/08 as a result of 
asbestos and lead 
abatement. 
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Project Court 
Date Complete Anticipated 

Completion 
Explanation If Not 

Completed by Deadline 
Drinking fountains in education 6/30/09  4/30/08 

Construction 
phase 

3/2/07 – Construction 
completion date revised from 
10/01/07 to 12/31/07, to 
allow additional time to 
procure items. 7/10/07 – 
Construction completion 
date delayed from 12/31/07 
to 4/30/08 as a result of 
asbestos and lead 
abatement. 

Ward restroom in Parole 
Board Hearing area 

6/30/07  12/31/07 
Construction 

phase 

3/2/07 – Construction 
completion date revised from 
10/01/07 to 12/31/07, to 
allow additional time to 
procure items. 

Ward restroom in visiting area 6/30/07  12/31/07 
Construction 

phase 

3/2/07 – Construction 
completion date revised from 
10/01/07 to 12/31/07, to 
allow additional time to 
procure items. 

Male ward restrooms in 
education 

6/30/06 Completed 
10/6/06 

  

Ventura Youth Correctional Facility 
Sliding door at front entrance 
in Visiting area 

6/30/09  
06/30/08 

Construction 
phase 
TBD 
07/08 

8/15/06 – Construction start 
and completion dates TBD 
after future year funding is 
identified in 2007/08 and 
beyond. 9/27/07 – Future 
year funding has been 
identified. 

Male and female restroom in 
Admin Bldg 

6/30/08  
06/30/08 

Construction 
phase 
TBD 
07/08 

8/15/06 – Construction start 
and completion dates TBD 
after future year funding is 
identified in 2007/08 and 
beyond.  9/27/07 – Future 
year funding has been 
identified. 

Security station service 
window pass-thru 

6/30/09  
06/30/08 

Construction 
phase 
TBD 
07/08 

8/15/06 – Construction start 
and completion dates TBD 
after future year funding is 
identified in 2007/08 and 
beyond.  9/27/07 – Future 
year funding has been 
identified. 

Drinking fountains 
Admin/visiting/education 

6/30/06 Completed 
9/13/06   

Ward restrooms in Parole 
Board Hearing area 

6/30/07 Completed 
6/30/07
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Male ward restrooms in 
education 

6/30/08  06/30/08 
Construction 

phase 
TBD 
07/08 

*Female ward restroom will 
be renovated since the 
institution does not house 
male wards. 8/15/06 – 
Construction start and 
completion dates TBD after 
future year funding is 
identified in 2007/08 and 
beyond.  9/27/07 – Future 
year funding has been 
identified. 

APPENDIX C PROJECTS 
All projects due to be completed by 9/30/06 were completed by 3/31/06, with the following exceptions: 

Project Court 
Date Complete Anticipated 

Completion 
Explanation If Not 

Completed by Deadline 
N.A. Chaderjian 

Renovate restroom in 
administration lobby 

9/30/06 Completed 
8/11/06 

  

Renovate staircase to second 
tier in Smith and American 
living units 

9/30/06 Completed 
8/11/06 

  

Renovate staircase to second 
tier on Tuolumne and San 
Joaquin living units 

9/30/06 Completed 
8/11/06 

  

DeWitt Nelson 
Renovate ward restroom in 
new Visiting building 

9/30/06 Completed 
9/29/06 

  

O.H. Close 
Adjust main entry/exit door 
pressure and install threshold 
ramp at the Education Office 

9/30/06 Completed 
7/30/07 

 
 

 

Replace main entry door 
threshold at Humboldt and El 
Dorado living units 

9/30/06 Completed 
7/30/07 

 

 
 

 

 


